COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2015

ESTI MATE SUMVARY 08:17:58
CONTI D C19500S ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 19500S- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.0  DAYS TI VE ALLOW 120 WORK DAYS
El Paso, SR 21, MP 141.7-148.7 PERCENT TI ME: 73.33 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. SHE0212- 006
SH21- ACCEL/ DECEL LANES MP 141.7-148.7
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 06/ 2015 DATE TI ME STARTED 05/ 26/ 2015
7353 S. EAGLE STREET DATE LET 03/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 26/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 26/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,613, 516.57 PARTI Cl PATING $ 2,704,009.78 $ 600, 043. 65
AWARD PROJECT AM: $  2,455,009. 70 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 74. 83% TOTAL EARNI NGS 2,704, 009. 78 600, 043. 65
FUNDS AVAI LABLE: $ 909, 506. 79 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,704, 009. 78 600, 043. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE - 36, 825. 15 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,667, 184. 63 600, 043. 65
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,667, 184. 63 600, 043. 65
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 600, 043. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19500S- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0004 08:17: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0.100 11, 000. 00
110, 000. 00000 1. 000 110, 000. 00

0010 202-00027 Renoval of Riprap 1, 231. 000 0. 000
5% 800. 000 9, 600. 00
12. 00000 800. 000 9, 600. 00
0015 202- 00203 Renoval of Curb and CGutter 83. 000 0. 000
LF 83. 000 996. 00
12. 00000 83. 000 996. 00
0020 202- 00220 Renoval of Asphalt Mat Overrun of 70.2 CY Sta 802+50 to 5, 477. 000 5, 209. 990
825+25
SY 0. 000 0. 00
7.50000 5,209. 990 39, 074.93
0025 202- 00250 Renoval of Pavenent Marking 188. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Quardrail Type 3 1, 163. 000 1, 081. 000
LF 0. 000 0. 00
1. 30000 1, 081. 000 1, 405. 30
0040 202-01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0045 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 17, 051. 370 17,051. 370
CY 0. 000 0. 00
20. 00000 17, 051. 370 341, 027. 40
0055 203-01500 Bl adi ng 50. 000 0. 000
HOUR 16. 000 2,400. 00

150. 00000 16. 000 2,400. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19500S-BI D ESTI MATE RUN 11/ 06/ 2015
PRQIECT: SHE0212- 006 ESTI MATE NO 0004 08:17:58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01510 Backhoe 50. 000 0. 000
HOUR 33. 000 4, 950. 00
150. 00000 33. 000 4, 950. 00
0065 203-01590 Front End Loader (Rubber Tire) 50. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 150. 000 128. 500
HOUR 20. 000 5, 000. 00
250. 00000 148. 500 37,125. 00
0075 203-01622 Sweepi ng (Wth Pickup Broon) 50. 000 24.000
HOUR 16. 000 2, 560. 00
160. 00000 40. 000 6, 400. 00
0080 207-00205 Topsoi | 2,216. 000 0. 000
CcY 0. 000 0. 00
14. 00000 0. 000 0. 00
0085 208- 00002 *Erosion Log (12 Inch) 2, 000. 000 736. 000
LF 0. 000 0. 00
3. 40000 736. 000 2,502. 40
0090 208-00020  *Silt Fence 5, 600. 000 4, 750. 000
LF 275. 000 330. 00
1. 20000 5, 025. 000 6, 030. 00
0095 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 208-00041 *Rock Check Dam 370. 000 2.000
EACH 0. 000 0. 00
70. 00000 2. 000 140. 00
0105 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 850. 00
850. 00000 1. 000 850. 00
0110 208- 00050 *StormDrain Inlet Protection 11. 000 7. 000
EACH 3. 000 300. 00
100. 00000 10. 000 1, 000. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19500S- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0004 08:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 17. 000
HOUR 9. 000 270. 00
30. 00000 26. 000 780. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 11. 000
HOUR 3. 000 240. 00
80. 00000 14. 000 1, 120. 00
0130 208-00107 Renoval of Trash 30. 000 13. 000
HOUR 0. 000 0. 00
50. 00000 13. 000 650. 00
0135 208-00206 Erosi on Control Supervisor 50. 000 20. 000
DAY 7.000 490. 00
70. 00000 27.000 1, 890. 00
0140 210-00810 *Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0145 210- 00825 Reset Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 8. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0155 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0160 213-00061 *Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0165 216-00041 *Soi | Retention Bl anket (Straw Coconut) 7,222.000 0. 000
SY 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19500S- Bl D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0004 08:17:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 216-00301 *Turf Reinforcenent Mat (d ass 1) 13, 032. 000 0. 000
SY 0. 000 0. 00
3. 80000 0. 000 0. 00
0175 217-00000 *Her bi ci de Treat nent 26, 620. 000 0. 000
SY 0. 000 0. 00
0. 05000 0. 000 0. 00
0180 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0185 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0190 250-00110 Heal th and Safety O ficer 80. 000 80. 000
HOUR 0. 000 0. 00
85. 00000 80. 000 6, 800. 00
0195 304- 06000 Aggregate Base Course (C ass 6) 19, 000. 000 17, 586. 520
TON 1, 413. 480 28, 269. 60
20. 00000 19, 000. 000 380, 000. 00
0200 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0205 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 6, 303. 200 4,630.170
TON 1,673.030 158, 937. 85
95. 00000 6, 303. 200 598, 804. 00
0210 403-34871  *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 2, 500. 000 1,471. 890
TON 953. 840 104, 922. 40
110. 00000 2,425.730 266, 830. 30
0215 411-10255 *Emul si fied Asphalt (Sl ow Setting) 4, 000. 000 1, 608. 000
GAL 849. 000 4, 669. 50
5. 50000 2,457.000 13, 513. 50
0220 420- 00102 Geotextile (Erosion Control) (O ass 1) 564. 000 107. 450
SY 125. 100 625. 50
5. 00000 232.550 1,162. 75



CONTI D: C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19500S-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO. 0004 08:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 506- 00209 Riprap (9 Inch) 282. 000 53. 720
cY 62. 600 5, 008. 00
80. 00000 116. 320 9, 305. 60
0230 507- 00000 *Concrete Slope and Ditch Paving 7.000 0. 000
Cy 0. 000 0. 00
350. 00000 0. 000 0. 00
0235 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 373. 000 326. 000
LF 0. 000 0. 00
20. 00000 326. 000 6, 520. 00
0240 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1.000 900. 00
900. 00000 1.000 900. 00
0245 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2. 000 4, 600. 00
0250 607-11525 Fence (Plastic) 340. 000 0. 000
LF 340. 000 1, 700. 00
5. 00000 340. 000 1, 700. 00
0255 609-21021 *Curb and CGutter Type 2 (Section I1-M 3, 437. 000 352. 000
LF 2, 560. 000 38, 400. 00
15. 00000 2,912. 000 43, 680. 00
0260 612-00001 *Del ineator (Type 1) 36. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0265 612-00003 *Del i neator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 614-00011 *Sign Panel (dass I) 10. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 614-00012 *Sign Panel (Oass I1I) 130. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19500S- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0004 08:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0285 615- 00150 *Enbanknent Protector (Special) 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0290 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
50, 000. 00000 0. 900 45, 000. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 882
LS 0. 000 0. 00
250, 000. 00000 0. 882 220, 500. 00
0300 626-01000 Public Information Services 1. 000 0. 750
LS 0. 250 2,500. 00
10, 000. 00000 1. 000 10, 000. 00
0305 627-00005 Epoxy Pavenent Mar ki ng 74.000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0310 627-30205 Ther nopl astic Pavenment Marking (Wrd- Synbol) 310. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0315 630-00000 *Fl aggi ng 900. 000 654. 000
HOUR 238. 500 5, 962. 50
25. 00000 892. 500 22,312.50
0320 630-00007  *Traffic Control Inspection 50. 000 30. 000
DAY 12. 000 660. 00
55. 00000 42.000 2,310. 00
0325 630-00012  *Traffic Control Management 80. 000 56. 000
DAY 18. 000 11, 160. 00
620. 00000 74. 000 45, 880. 00
0330 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00

820. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19500S- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0004 08:17: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 630-80341 *Construction Traffic Sign (Panel Size A) 64. 000 57. 600
EACH 0. 000 0. 00
70. 00000 57. 600 4,032. 00
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 23.000 20. 700
EACH 0. 000 0. 00
70. 00000 20. 700 1, 449. 00
0345 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 800
EACH 0. 000 0. 00
4, 600. 00000 1. 800 8, 280. 00
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
910. 00000 1. 800 1, 638. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 141. 300
EACH 0. 000 0. 00
26. 00000 141. 300 3,673.80
0360 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0365 630- 80380 *Traffic Cone 54. 000 48. 600
EACH 0. 000 0. 00
5. 00000 48. 600 243.00
0367 630-80367 Port Traf Speed Monitor 2.000 0. 000
EACH 1. 800 5,882.83
3, 268. 24000 1. 800 5,882.83
0370 700-70010 F/ A M nor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 2, 000. 000 1. 000
FA 1, 999. 000 1, 999. 00
1. 00000 2, 000. 000 2, 000. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 27, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19500S- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHEO0212- 006 ESTI MATE NO 0004 08:17:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0385 700- 70018 F/ A Roadway Snoot hness | ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70025 F/' A Quality Incentive Paynent 14, 000. 000 0. 000
FA -16, 164. 220 -16, 164. 22
1. 00000 -16, 164. 220 -16, 164. 22
0405 700- 70100 F/ A Relocate Wility Relocates 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0413 700- 70426 F/ A Stabilization Conpaction Grouting Utilizing 0. 862 0. 000
Pol yur et hane
FA 0. 862 210, 660. 09
244, 385. 25000 0. 862 210, 660. 09
0430 900- 00014 Added Item (Lunp Sun)/ Relocates / Wility Rel ocates 1. 000 1. 000
LS 0. 000 0. 00
199, 541. 00000 1. 000 199, 541. 00
0431 900- 00006 Added Item (Dol lar)/ SnP Trucking, LLC 0. 000 0. 000
DOL -18, 810. 000 -18, 810. 00
1. 00000 -18, 810. 000 -18, 810. 00
0435 630- 85041 Mobi | e Attenuat or 35. 000 0. 000
DAY 35. 000 13, 774. 60
393. 56000 35. 000 13, 774. 60
CAT 0200 CURRENT AMI  $ 3,560, 516.57 $ 600, 043.65 % 2, 666, 009. 78



CONTI D: C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19500S- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO. 0004 08:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 0400 CE Bid Itens
0415 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0420 620-00011 Field Laboratory (dass 1) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0425 620-00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
CAT 0400 CURRENT AMT  $ 53, 000. 00 $ 0.00$ 38, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

3,613,516.57 $

600, 043.65$ 2,704, 009. 78



